

Details of Contracts awarded by MM cell, BSNL C.O. during the month of August- 2018

S.No.	Tender No	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of start of work	Scheduled date of completion of supplies	Actual date of start of work	Actual date of completion	Reasons for delays if any.
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	CA/NWP-BB/-Wi-Fi-Hotspots-Rural/T-588/2017 issued on 28/06/2017	Supply, installation, commissioning, operation and Maintenance of 25000 Public Wi-Fi Hotspots at BSNL's rural Telephone Exchanges on turnkey basis	Open tender	28.06.17	Two bid system	06.10.17	8	07 (i) M/s HFCL (ii) M/s Quess Crop. Ltd. (iii) M/s ITI (iv) M/s L & T (v) M/s QuadGen wireless Sol. Pvt. Ltd. (vi) M/s Pace Power systems Pvt. Ltd. (vii) M/s TCIL	01 (One) M/s Dragon wave HFCL India Pvt. Ltd.	Yes (L-1, L-2 & M/s ITI for RO are to the awarded in tender.	CE/PO/007/2018-19 Dated-04.08.2018 for Phase-II Part-II	M/s TCIL (L-1)	98.80 Cr.	04.08.2018	I & C to be completed within 90 days from issue of PO	-	-	-
											CE/PO/008/2018-19 Dated-04.08.2018 for Phase-II Part-II	M/s QuadGen Wireless Sol. Pvt. Ltd.(L-2)	41.10 Cr.	04.08.2018	I & C to be completed within 90 days from issue of PO	-	-	-
											CE/PO/009/2018-19 Dated-06.08.2018 for Phase-I & Phase-II Part-II	M/s ITI (RQ)	65.35 Cr.	06.08.2018	I & C to be completed within 90 days from issue of PO	-	-	-
											CE/PO/010/2018-19 Dated-06.08.2018 for Phase-II Part-I	M/s ITI(RQ)	3.83 Cr.	06.08.2018	I & C to be completed within 90 days from issue of PO	-	-	-
2	CA/CNP/NFS-MCEUs/T-494/2014 issued on 11/12/2014	Procurement of Multi Capacity Encryption Units (MCEUs) For Defence Network	Open tender	11.12.14	Two bid system	20.01.15	3	(i) M/s ECIL (ii) M/s BEL (iii) M/s ITI Ltd.	Nil	Yes	CT/PO/23/2018-19 Dated 10/08/2018 (Pkg-A)	M/s BEL	168.47 Cr.	10.08.2018	21 months from date of issue of PO	-	-	-
											CT/PO/24/2018-19 Dated 10/08/2018(Pkg-B)	M/s BEL	83.75 Cr.	10.08.2018		-	-	-
3	CA/Ent-CNP/CPAN/T-551/2016 issued on 26/05/2016	supply ,Installation ,Commissioning, AMC and O&M of MPLS-TP based CPAN equipment.	Open tender	26.05.18	Two bid system	11.08.18	4	04 (i) M/s U T Starcomm India Telecom Pvt. Ltd. (ii) M/s Tejas Nertworks Ltd (iii) M/s Fiberhone India Pvt. Ltd. (iv) M/s ZTE Telecom	Nil	Yes	CT/PO/25/2018-19 Dated 27/08/2018	M/s UTStarcom India Telecom Pvt Ltd	151.3 Cr.	27.08.2018	120 days for Ph-I from PO & 4 months for Ph-II from start of Ph-II	-	-	-

Tender No	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of start of work	Scheduled date of completion of supplies	Actual date of start of work	Actual date of completion	Reasons for delays if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
4	CA/Ent.- Radio/ADS S Inst. Accessories s/T- 607/2017 issued on dated 22.11.2017	Procurement of Installation Accessories & Fixtures for ADSS Optical Fibre Cable through 'Open Tender -E-procurement	Open tender	22.11.17	Two bid system	27.12.17	3 (i) M/s Veekay Connectors Pvt. Ltd. (ii) M/s ERI-Tech Ltd. (iii) M/s Modern Malleables Ltd.	Nil	Yes	CT/PO/26/2018-19 Dated 28/08/2018	M/s Veekay Connectors Pvt Ltd	4.07 Cr.	28.08.2018	4 months from date of issue of PO	-	-	-
5	CA/Ent- Radio/RF Equipment /T-613/2018	Tender for Procurement and supply of RF equipment for satellite communication network	Open tender	27.02.18	Two bid System	16.04.18	2 (i) M/s Shaf Broadcast Pvt. Ltd. (ii) M/s HCIL Comtel Ltd.	Nil	Yes	MT/PO/07/2018-19 dated 21.08.2018	M/s HCILComtel Ltd.	10.10 Cr. (All inclusive excluding CRC)	21.08.2018	4 months from date of issue of PO	-	-	-