

NIT for Implementation of 1000MW Grid Connected Roof Top Solar PV System Scheme for Government Buildings in Different States / Union Territory of India Under CAPEX / RESCO Model

REFERENCE CALCULATION FOR RELEASE OF INCENTIVE AS PER TIME SCHEDULE OF COMPLETION

Sl. No.	Allocated Capacity	Capacity Commissioned within Scheduled Time	Capacity Commissioned within 03 Months beyond Scheduled Time	Capacity Commissioned within 06 Months beyond Scheduled Time	Further Delay	Incentive Applicable (Within Scheduled Time)	Incentive Applicable (Within 03 Months)	Incentive Applicable (Within 06 Months)	Total Incentive Eligible
	(kWp)	(15 Months)	(18 Months)	(21 Months)					
1	2	3	4	5	6	7	8	9	10
1	100	85	15			18,750	18,750		
						1,593,750	281,250		1,875,000
2	100	85		15		18,750		7,500	
						1,593,750		112,500	1,706,250
3	100	85			15	18,750		-	
						1,593,750		-	1,593,750
4	100	70	30			11,250	11,250		
						787,500	337,500		1,125,000
5	100	70		30		11,250		7,500	
						787,500		225,000	1,012,500
6	100	70			30	11,250		-	
						787,500		-	787,500
7	100	45	55			7,500	7,500		
						337,500	412,500		750,000
8	100	45		55		7,500		7,500	
						337,500		412,500	750,000
9	100	45			55	7,500		-	
						337,500		-	337,500