

Details of Contracts awarded by MM cell, BSNL C.O. during the month of July- 2018

S.No.	Tender No	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of start of work	Scheduled date of completion of supplies	Actual date of start of work	Actual date of completion	Reasons for delays if any.
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	CA/Radio/High Power Amplifiers/T-486/2014	Procurement of 3 No's of 400 W (1+1) HPA i.e. "Add on Qty." in TE for High Power Amplifier for satellite communications Networks for A & N circle.	Open tender	07-11-2014	Two bid system	08.01.2015	02 (i) M/s Shaf Broadcast Pvt. Ltd. (ii) M/s TechnoSatcom (India) Pvt. Ltd.	02 (i) M/s Shaf Broadcast Pvt. Ltd. (ii) M/s TechnoSatcom (India) Pvt. Ltd.	Nil	Yes	MT/PO/06/2018-19 Dated:27.07.2018	M/s Shaf Broadcast Pvt. Ltd.	2.56 Cr.(All Inclusive)	27.07.2018	Six months from date of issue of PO	-	-	-
2	CA/EB-M/Radio Modem/T-586/2017 issued on 20/06/2017	Supply, installation, testing, commissioning and comprehensive AMC of Ethernet Radio and associated items for providing last mile connectivity	Open tender	20-06-2017	Two bid system	24.11.2017	03 (i) M/s ITI Ltd. (ii) M/s HFCL (iii) M/s Pri ma Telecom Ltd.	03 (i) M/s ITI Ltd. (ii) M/s HFCL (iii) M/s Pri ma Telecom Ltd.	Nil	Yes	MT/PO/05/2018-19 Dated:25.07.2018	M/s ITI Ltd.	13.14 Cr. (All inclusive)	25.07.2018	Supply 90 days and I & C 180 days from date of issue of PO	-	-	-
3	Tender No. CA/Ent.-Radio/Sat. Eqpt./T-580/2017 issued on 11-05-2017	Supply of Satellite Modems, WAN Optimisers, associated items for satellite communication network	Open tender	11-05-2017	Two bid system	11.09.2017	03 (i) M/s Vayam Technologies Ltd. (ii) M/s Shaf Broadcast Pvt. Ltd. (iii) M/s HCIL comtel Ltd.	03 (i) M/s Vayam Technologies Ltd. (ii) M/s Shaf Broadcast Pvt. Ltd. (iii) M/s HCIL comtel Ltd.	Nil	Yes	MT/PO/04/2018-19 Dated:13.07.2018	M/s HCIL Comtel Ltd.	12.69 Cr. (All inclusive excluding CRC & AMC)	13.07.2018	Supply Six months and eight months for I & C from date of issue of PO	-	-	-

Tender No	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of start of work	Scheduled date of completion of supplies	Actual date of start of work	Actual date of completion	Reasons for delays if any.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
4	CA/NWP-CFA/NGN/T-546/2016 Dated 21.04.2016 APO No.SE/APO/002/2017-18NGN C5	Tender document for Procurement of Class 5 NGN (Next Generation Network) Equipment under two packages	Open tender	21.04.2016	Two bid system	29.07.2016	06 (i) M/s Fiber Home India Pvt. Ltd. (ii) M/s U.T.Starcom India telecom Pvt. Ltd. (iii) M/s Nokia Solutions and Networks India Pvt. Ltd. (iv) M/s ZTE Telecom India Pvt. Ltd.	06 (i) M/s Fiber Home India Pvt. Ltd. (ii) M/s U.T.Starcom India telecom Pvt. Ltd. (iii) M/s Nokia Solutions and Networks India Pvt. Ltd. (iv) M/s Mavenir systems Pvt. Ltd. (v) M/s Vayam Technologies Ltd. (vi) M/s ZTE Telecom India Pvt. Ltd.	02 (i) M/s Fiber Home India Pvt. Ltd. (ii) M/s Mavenir systems Pvt. Ltd.	Yes	Auth. No. SE/Auth/002/2018-19/NGN C-5 dated 26.07.2018	M/s Vayam Tech Ltd.	- 9.23 Cr(All inclusive)	26.07.2018	information does not pertain to BSNL CO, as POs issued by concerned circles.	-	-	-
5	CA/Ent.-Radio/OFS M/T-599/2017	Supply of Optical Fiber Splicing Machine for Optical Fibre Cable Network	Open tender	29.09.2017	Two bid system	21.04.2016	05 (i) M/s Aishwarya technologies and Telecom Ltd. (ii) M/s Keith Electronics Pvt. Ltd. (iii) M/s Inna Instruments Pvt. Ltd. (iv) M/s IL Sin tech. Trading Inida Pvt. Ltd. (v) M/s Invas Technologies Pvt. Ltd.	Nil	Yes	CT/PO/06/2018-19 Dated 02/07/2018	M/s IIsintechTra d.(i) Pvt Ltd	9.2 Cr.	02.07.2018	Five months from PO	-	-	-	

Tender No	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of start of work	Scheduled date of completion of supplies	Actual date of start of work	Actual date of completion	Reasons for delays if any.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
6	CA/NOFN/FC/T-609/2017	Procurement of 48F/ 96F Ribbon Type Optical Fiber Cable with accessories for BharatNetPhase-II	Open tender	15.12.2017	Two bid system	19.01.2018	10 (i) M/s Vindhya Telinks Ltd. (ii) M/s Birla Cable Ltd. (iii) M/s Sterlite Technologies Ltd. (iv) M/s HFCL (v) M/s Aksh Optifibre Ltd. (vi) M/s U.M.Cables Ltd. (vii) M/s Paramount Wires & Cables Ltd. (viii) M/s Paramount Communications Ltd. (ix) M/s finolex Cables Ltd. (x) M/s APAR Industries Ltd.	10 (i) M/s Vindhya Telinks Ltd. (ii) M/s Birla Cable Ltd. (iii) M/s Sterlite Technologies Ltd. (iv) M/s HFCL (v) M/s Aksh Optifibre Ltd. (vi) M/s U.M.Cables Ltd. (vii) M/s Paramount Wires & Cables Ltd. (viii) M/s Paramount Communications Ltd. (ix) M/s finolex Cables Ltd. (x) M/s APAR Industries Ltd.	Nil	Yes	CT/PO/07/2018-19 Dated 16/07/2018	M/s Aksh Optifiber Ltd	82.62 Cr.	16.07.2018	Eight months from APO	-	-	-
										CT/PO/08/2018-19 Dated 16/07/2018	M/s Aksh Optifiber Ltd	37.31 Cr.	16.07.2018	-		-	-	
										CT/PO/09/2018-19 Dated 18/07/2018	M/s VTL	82.62 Cr.	18.07.2018	-		-	-	
										CT/PO/10/2018-19 Dated 18/07/2018	M/s VTL	37.31 Cr.	18.07.2018	-		-	-	
										CT/PO/11/2018-19 Dated 18/07/2018	M/s Finolex Cable Ltd	37.31 Cr.	18.07.2018	-		-	-	
										CT/PO/12/2018-19 Dated 18/07/2018	M/s Finolex Cable Ltd	18.31 Cr.	18.07.2018	-		-	-	
										CT/PO/13/2018-19 Dated 19/07/2018	M/s APAR Industries Ltd	37.31 Cr.	19.07.2018	-		-	-	
7	CA/CNP/NFS/GOFNMS/T-456/2013	Procurement, Supply, installation, Testing and Maintenance of GIS Based Optical Fiber Cable Network Mangement System (GOFNMS) and accessories for exclusive Optical NLD Backbone and Access Routes and site preparation requirements on Turnkey Basis for Defence Network	Open tender	22.11.2013	Two bid system	22.11.2013	1. M/s L & T Ltd. 2. M/s HFCL	1. M/s L & T Ltd. 2. M/s HFCL	Nil	Yes	CT/PO/14/2018-19 Dated 19/07/2018	M/s HFCL	864.26 Cr.	18.07.2018	Fifteen months from date of contract	-	-	-
										CT/PO/15/2018-19 Dated 19/07/2018	M/s HFCL	1139.88 Cr.		-		-	-	

Tender No	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of start of work	Scheduled date of completion of supplies	Actual date of start of work	Actual date of completion	Reasons for delays if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
8	CA/Ent.- CNP/CPAN/ T-551/2016 supply ,Installation ,Commissioning, AMC and O&M of MPLS-TP based CPAN equipment.	Open tender	26.05.2018	Two bid system	11.08.2016	04 (i) M/s U T Starcom India Telecom Pvt. Ltd. (ii) M/s Tejas Nertworks Ltd (iii) M/s Fiberhone India Pvt. Ltd. (iv) M/s ZTE Telecom	04 (i) M/s U T Starcomm India Telecom Pvt. Ltd. (ii) M/s Tejas Nertworks Ltd (iii) M/s Fiberhone India Pvt. Ltd. (iv) M/s ZTE Telecom	Nil	Yes	CT/PO/16/2018-19 Dated 20/07/2018	M/s FiberHome	293.05 Cr.	20.07.2018	120 days for Ph-I from PO , Four months for Ph-II from start of Ph.II	-	-	-
9	CA/NOF/O FC/T- 609/2017 Dated 15/12/2017 Procurement of 48F/ 96F Ribbon Type Optical Fiber Cable with accessories for BharatNetPhase-II	Open tender		Two bid system		10 (i) M/s Vindhya Telinks Ltd. (ii) M/s Birla Cable Ltd. (iii) M/s Sterlite Technologies Ltd. (iv) M/s HFCL (v) M/s Aksh Optifibre Ltd. (vi) M/s U.M. Cables Ltd. (vii) M/s Paramount Wires & Cables Ltd. (viii) M/s Paramount Communications Ltd. (ix) M/s finolex Cables Ltd. (x) M/s APAR Industries Ltd.	10 (i) M/s Vindhya Telinks Ltd. (ii) M/s Birla Cable Ltd. (iii) M/s Sterlite Technologies Ltd. (iv) M/s HFCL (v) M/s Aksh Optifibre Ltd. (vi) M/s U.M. Cables Ltd. (vii) M/s Paramount Wires & Cables Ltd. (viii) M/s Paramount Communications Ltd. (ix) M/s finolex Cables Ltd. (x) M/s APAR Industries Ltd.	Nil	Yes	CT/PO/17/2018-19 Dated 23/07/2018	M/s STL	27.47 Cr.	23.07.2018	Eight months from APO	-	-	-
										CT/PO/18/2018-19 Dated 24/07/2018	M/s Birla Cable Ltd	82.62 Cr.	24.07.2018	Eight months from APO	-	-	-
										CT/PO/19/2018-19 Dated 25/07/2018	M/s Parmount Wires & Cable Ltd	137.7 Cr.	25.07.2018	Eight months from APO	-	-	-
										CT/PO/20/2018-19 Dated 25/07/2018	M/s Parmount Wires & Cable Ltd	62.19 Cr.	25.07.2018	Eight months from APO	-	-	-
										CT/PO/22/2018-19 Dated 31/07/2018	M/s HFCL	82.62 Cr.	31.07.2018	Eight months from APO	-	-	-

Tender No	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of start of work	Scheduled date of completion of supplies	Actual date of start of work	Actual date of completion	Reasons for delays if any.
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10	CA/Ent-NOFN/GPO N/T-552/2016 Dated 24/06/2016	Supply, Installation, Integration, Commissioning and Maintenance of GPON Equipment, EMS and Solar Power Equipment with VRLA Batteries,	Open tender	24.06.16	Two bid system	12.08.2016	4- (i) M/s UTL (ii) M/s L & T (iii) M/s Tejas (iv) M/s ITI	Nil	Yes	CT/PO/21/2018-19 Dated 30/07/2018	M/s ITI Ltd	110.34 Cr.	30.07.2018	Six months from the APO	-		-