

Details of Contracts awarded by MM cell, BSNL C.O. during the month of Jan. 2019

S.No	Tender No	Item/ Nature of work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single/ Two bid System)	Last date of receipt of tender	Nos. of tenders recd.	Nos. and names of parties qualified after technical evaluation	Nos. and names of parties not qualified after technical evaluation	Whether contract awarded to lowest tenderer/ Evaluated L1	Contract No. & Date	Name of Contractor	Value of Contract Rs.	Scheduled date of start of work	Scheduled date of completion of supplies	Actual date of start of work	Actual date of completion	Reasons for delays if any.
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	CA/Ent-Radio/Test & Meas Instruments/T-606/2017	Tender for Procurement and supply of Test and Measuring Instruments for Phase-I quantity item-Optical Variable Attenuator Type-A & Type-B	Open tender	16.11.17	Two bid system	21.12.17	4	1. M/s Andig Systems 2. M/s Aishwarya 3. M/s Agmatel India Pvt. Ltd. 4. M/s Tirumala Seven Hills Pvt. Ltd.	Nil	Yes	MT/PO/12/2018-19 dated 11.01.2019	M/s Agmatel India Pvt. Ltd.	2.06 Cr.	11.01.2019	5 months	-	-	-
2	CA/Ent.-Radio/2MbpsSatellite IF Modems /T-627/2018	Procurement of Bandwidth Saving 2 Mbps Satellite IF Modems along with the accessories	Open tender	21.05.2018	Two bid system	16.07.18	2	1. M/s HCIL 2. M/s Shaf Broadcast vt. Ltd.	Nil	Yes	MT/PO/1/2018-19 dated 17.01.2019	M/s Shaf Broadcast vt. Ltd.	2.17 Cr.	17.01.2019	4 months	-	-	-
3	Nomination basis	Supply of add of qty. Of MLLN Equipments	Nomination basis	N/A	N/A	N/A	N/A	N/A	N/A	Yes	CT/PO/35/2018-19 dated 24.01.2019	M/s ITI	21.13 Cr.	24.01.2019	-	-	-	-
4	CA/MMT/NWP-BB/WF & AS Solution/T-449/2013	Implementation of Web -Filtering solution (Package-I and Anti Spam Solution (Pkg-II)	Open tender	01.10.13	Two bid system	19.05.14	3	1. M/s Vayam Technologies 2 M/s Tech Mahindra & M/s CCS Computers	Yes	CE/PO/014/2018-19 dated 08.01.2019 PO for Anti spam Solution (Pkg.II) for 2nd Add on site Emarkulum IGW	M/s Vayam Technologies Ltd.	3.75 Cr.	08.01.2019	90 days for supply and 180 days for installation & commissioning	-	-	-	